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Sunday, Jan 3, 2010 
I was not on site this day. 
  
Monday, Jan 4, 2010 
No work due to snow and cold. 

   
 

   
 
Tuesday, Jan 5, 2010 
MCC running conduit in Admin. Bldg.  Gooseneck pipes for valve vault vents delivered today.  
Arkansas Glass & Mirror brought sun shades and door for Admin. Bldg.  BRB started up 
equipment just to get it running in cold weather. 
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Wednesday, Jan 6, 2010 
BRB cleaned snow and ice off deck for Process Trains and melted ice from Belt Filter Press 
containment area in Sludge Process Bldg.  Evans Coatings painted flanged DIP pipe pieces in 
painting yard.  MCC installed conduit and cable tray in Admin. Bldg.  John McBride Constr. 
installed block retaining wall at Admin. Bldg.  Arkansas Glass & Mirror installed outside door 
frame and sun shades at Admin. Bldg.  MSI installed trusses for canopy at Admin. Bldg. 

   
 Admin Bldg Interior          Admin Bldg retaining wall 
 
Thursday, Jan 7, 2010 
MCC had 3 electricians on site installing conduit in Admin. Bldg.  Evans Coatings had two 
painters on site to paint piping outside but they left before noon without doing any coatings.  No 
other work on site. 
 
Friday, Jan 8, 2010  
I was not on site this day.  No work scheduled due to cold weather. 
 
Saturday, Jan 9, 2010 
I was not on site this day.  
 


