PROGRESS UPDATE FOR March, 2010 

CONVEYANCE SYSTEM CONSTRUCTION PHASE

USI AUTH NO.  2

The NACA Conveyance System Projects - Contract I (Little Osage Creek conveyance) and Contract II (Brush Creek conveyance) are under construction and as of the NACA meeting date of March 18, 2010 - 381 calendar days of Contract time has elapsed.   

Contract Section I - Crossland Heavy Contractors

Crossland continues to use three (3) pipe laying crews working on the north, south and middle portions of the route, although this arrangement is scheduled to change in coming weeks as portions of the project become “laid-out”. 

The north crew is now essentially at the north terminus of the 30” line segment. They have completed two bores and have one bore remaining at Shell Rd. Testing has been completed on some segments, clean up has begun from Opal Rd. to Hwy. 12 but is not complete. The North crew has completed 1.64 miles of pipeline and 18 manholes. This places their progress on that segment at roughly 95%. The north crew is scheduled to lay-out in mid April and move to the middle portion of the project.

The south crew is working up the line from the WWTP site. All scheduled creek crossings have been made or have encasement in place ahead of the pipeline work in progress. This crew as reported at the last meeting has moved from out of the deepest section on the project and continues to move into better laying conditions. This crew has also been testing portions of the line this month. The south crew has installed approximately 1.97 mile of pipeline and 20 manholes. The north terminus for the south crew will be the tie-in at the bore location under Hwy 264 near Healing Springs. This places their progress on that segment at roughly 79%. 

The middle crew is continuing progress north from Hwy. 264. The middle crew has completed some testing including deflection testing using laser profiling, they have also completed clean up on several properties north of Hwy 264. This crew has completed three bores and has three bores remaining. The middle crew has constructed 3.0 miles of pipeline and 33 manholes. The north terminus for the middle crew is the tie-in at the hwy 12 crossing east of Vaughn. This places their progress at roughly 62%

Percentage of Contract Time Used (w/ C.O. #2) – 72%

Total percentage of Construction Completed – 73%

Contract Section II - Rosetta Construction

Rosetta has been concentrating construction efforts on the gravity sewer project elements in the Brush Creek area. All except one of the bores on this project have been completed or are nearing completion. Work continues on the Osage Creek Lift Station including finishing of the electrical control building, internal piping, and site grading. 100% of the concrete work is completed on the Lift Station. Work on the Osage Creek force main (pipe laying) is 100% complete.  The Barrington L.S. force main is 98% complete.

All sections of the pipeline project showed progress during this reporting period. Work on the project along Brush Creek has shown significant progress for the third straight reporting period with 1.85 miles of 18” Gravity Sewer installed during this period. 1.57 miles of 12” force main has also been completed during this reporting period. 

Percentage of Contract Time Used – 85%

Percentage of Construction complete – 79%

USI Consulting Engineers, Inc. has two (2) Resident Project Representatives (RPR’s) on site with the contractors and daily and weekly reports are being logged on each project. The RPR’s and the USI Project Manager have been addressing contractor requests for information and any project questions, concerns, or clarifications. 

USI is tracking progress and providing weekly updates for the NACA web site.  The User Committee can view progress at any time by following the link provided on the NACA website. 

USI continues to contact EPA Dallas on a regular basis on the long awaited STAG grant. 

