PROGRESS UPDATE FOR May, 2009 

CONVEYANCE SYSTEM CONSTRUCTION PHASE

USI AUTH NO.  2

The NACA conveyance system Contract I (Little Osage Creek conveyance) and Contract II (Brush Creek conveyance) Projects are under construction and as of the NACA meeting date of May 21 - 80 calendar days of Contract time has elapsed. The completion time allotted for substantial completion of the construction is 480 calendar days.  

Crossland Heavy Contractors (Contract I – Little Osage Creek) are occupying construction offices at the intersection of Ark. Hwy 264 and Mill Dam Road. At this time the surveying and R.O.W. clearing are complete and 80% of the subsurface blasting has been completed. 20-25% of the (Hobas) pipe has been delivered to the site and shipments continue to arrive daily, a few manholes have been delivered also. 

Crossland has begun laying pipeline on the downstream end of the project on the NACA WWTP site. They have encountered large volumes of water intrusion into the trench and progress has been slow due to water and mechanical breakdowns. Submittals are complete.  USI Consulting Engineers, Inc. has a resident project representative (RPR) on site with the contractor and daily and weekly reports are being logged on the project. The RPR and the USI project manager have been addressing project concerns with the contractor as they arise and attending bi-monthly progress meetings. 

Rosetta Construction (Contract II – Brush Creek) has provided submittals on most of the materials and equipment to be used on the project, and has recently mobilized personnel and equipment to the jobsite and has begun pipeline construction. Pipe has been stockpiled for the project at three locations. Excavation for the Osage Creek lift Station is expected to be underway this week.

USI is tracking project progress on a daily basis and will be providing monthly updates for the NACA web site.  The User Committee can view weekly postings updates electronically.  

A Change Order is pending on each Contract.    

USI working with ANRC and EPA has completed the necessary forms to activate the new STAG Grant award.  We expect that the funds already expended for engineering can be applied toward the required 45% matching funds from NACA.  EPA Dallas has indicated that the award package should be ready next week.  EPA has been laboring under additional workload related to stimulus funded projects and this is the cause of delay in our receiving the award paperwork.  

