PROGRESS UPDATE FOR November, 2009 

CONVEYANCE SYSTEM CONSTRUCTION PHASE

USI AUTH NO.  2

The NACA Conveyance System Projects - Contract I (Little Osage Creek conveyance) and Contract II (Brush Creek conveyance) are under construction and as of the NACA meeting date of November 19, 2009 - 260 calendar days of Contract time has elapsed.   

Contract Section I - Crossland Heavy Contractors

Crossland continues to use three (3) pipe laying crews working on the north, south and middle portions of the route. 

The north crew has completed the section designated for early completion in the Contract and is now working north towards the terminus of the 30” line segment. They have completed two bores and have one bore remaining at Shell Rd. Testing has been completed on some segments, clean up has begun from Opal Rd. to Hwy. 12 but is not complete. The North crew has completed 1 mile of pipeline and 11 manholes.

The south crew is working up the line from the WWTP site. They have completed a concrete encased backwater crossing and linked two completed segments. This crew has moved from out of the deepest section on the project and into better laying conditions. This crew has also been testing portions of the line this month. The south crew has installed approximately 1 mile of pipeline and 12 manholes.

The middle crew is continuing progress north from Hwy. 264 and as reported during the last meeting has been the most productive in terms of footage and manholes installed. The middle crew has completed some testing including deflection testing using laser profiling, they have also completed clean up on several properties north of Hwy 264. The middle crew has constructed1.6 miles of pipeline and 18 manholes.

Percentage of Contract Time Used (w/ C.O. #2) – 50%

Total percentage of Construction Completed – 40%

Contract Section II - Rosetta Construction

Rosetta has been concentrating construction efforts on the gravity sewer project elements in the Brush Creek area as well as several bores. Work continues on the Osage Creek Lift Station including construction of the electrical control building and internal ping. 100% of the concrete work is completed on the Lift Station. Work on the Osage Creek force main has consisted of one bore completed on the route.

Work on the project along Brush Creek has shown significant progress with over 0.5 miles of 18” Gravity Sewer installed during this period. The gravity route has been cleared and pre-blasted and construction efforts are now geared towards pipeline and manhole installation. Bores have been completed on road crossings at Ardemagni, Mantegani, and Barrington. Creek bores have also been completed at the Zulpo and Stowe location. Bores remain to be completed at Brush Creek Rd., Finn (2), and the long bore on Lile. 

Percentage of Contract Time Used – 54%

Percentage of Construction complete – 33%

USI Consulting Engineers, Inc. has two (2) Resident Project Representatives (RPR’s) on site with the contractors and daily and weekly reports are being logged on each project. The RPR’s and the USI Project Manager have been addressing contractor requests for information and any project questions, concerns, or clarifications. 

USI is tracking progress and providing weekly updates for the NACA web site.  The User Committee can view progress at any time by following the link provided on the NACA website.  

