PROGRESS UPDATE FOR September, 2009 

CONVEYANCE SYSTEM CONSTRUCTION PHASE

USI AUTH NO.  2

The NACA conveyance system Contract I (Little Osage Creek conveyance) and Contract II (Brush Creek conveyance) Projects are under construction and as of the NACA meeting date of September 17 - 198 calendar days of Contract time have elapsed. The completion time allotted for substantial completion of the construction is 480 calendar days so just over 40% of the contract time has been used to date.  

Crossland Heavy Contractors (Contract I – Little Osage Creek) continues to use three (3) pipe laying crews working on the north, south and middle potions of the route. 

The north crew has completed bores at Hwy 12, Opal Road, and a tributary to Little Osage Creek. Two bores remain north of Hwy 12 at Opal Rd low water bridge and at Shell Rd. The north crew is very near completion of the 36” line segment scheduled for early completion and availability for active service. Clean up and testing has begun on certain portions of this segment.

The south crew is working up the line from the WWTP site and they have overcome many of the water intrusion and rock excavation problems that slowed construction in the early months. The south crew is working on a backwater crossing that will link two completed sections together. This crew is also testing portions of the line this month.

The middle crew is continuing progress north from Hwy. 264 and has been the most productive in terms of footage and manholes installed. 

Crossland received a notice of violation pursuant to their stormwater permit requirements in August, which has been addressed with ADEQ. Crossland has replaced their job foreman Mike McKee with Justin Lillie.

Percentage of Contract Time Used – 40%

Total percentage of pipeline constructed – 26%

Rosetta Construction (Contract II – Brush Creek) has been continuing construction on the project elements north of Osage Creek and has completed 60% of the 12” force main from the Osage Creek Lift Station to the NACA WWTP. Approximately 95% of the concrete work is completed on the Lift Station itself and 90% of the site grading is complete as well. Work on the Osage Creek force main has stalled awaiting completion of two bores on the route.

During this reporting period work on the project elements south of Osage Creek have begun in earnest with about 75% of the gravity route having been cleared and pre-blasted in preparation for incoming pipeline crews. Bores have been completed on road crossings at Ardemagni, Mantegani, and Barrington. A creek bore has also been completed at the Zulpo location. Bores remain to be completed at Stowe, Finn, and the long bore on Lile. 

Percentage of Contract Time Used – 40%

Percentage of Construction complete – 20%

USI Consulting Engineers, Inc. has three (3) Resident Project Representatives (RPR’s) on site with the contractors and daily and weekly reports are being logged on each project. The RPR’s and the USI Project Manager have been addressing contractor requests for information and any project questions, concerns, or clarifications. 

USI is tracking progress and providing weekly updates for the NACA web site.  The User Committee can view progress at any time by following the link provided on the NACA website.  

