

Construction Progress Report

Owner Northwest Arkansas Conservation Authority Page 1 of 2
Project Name NACA Regional Wastewater Treatment Plant Project No. 52057
Contract Name NACA Regional Wastewater Treatment Plant Contract No. T-2.
Contractor BRB Contractors, Inc.
Construction Progress Report: Period Aug. 29, 2010 to Sept 4, 2010.
Report Number No. 34

Sunday, Aug. 29, 2010

I was not on site this day.

Monday, Aug. 30, 2010

BRB tied reinforcing and placed concrete for Control Bldg. stem walls, assembled drain piping in filter building, and set cones in stage 1 area of filter bldg.

Tuesday, Aug. 31, 2010

BRB formed for concentrator pad, stripped forms on Control Bldg. #3 stem walls, and set cones in stage of filter bldg. Lightning Electric ran conduits under floor of Control Bldg. #3.

Wednesday, Sept 1, 2010

BRB pressure tested alum lines between Control Bldg. #3 and filter pump station, tied reinforcing for concentrator pad, and installed cones in stage 1 cells. Lightning Electric installed conduits in floor of Control Bldg. #3.

Thursday, Sept 2, 2010

BRB pressure tested alum lines between Control Bldg. #3 and Filter pump station. Lightning Electric installed conduits under Control Bldg. #3. At least two more truck loads of filter equipment arrived this day.

Friday, Sept 3, 2010

BRB set anchor bolts for concentrator pad, spread and compacted granular fill for Control Bldg. #3 floor slab, and installed drain piping under cones in stage 1 of filter bldg. BRB has 30 cones set in the stage one area of filter bldg.



Concentrator pad and Control Bldg. #3

Robert Hayes Sept 7, 2010
Burns & McDonnell Resident Representative

DISTRIBUTION

Owner

Project Manager S. Yonker
E. Schneider

Construction Progress Report

Owner Northwest Arkansas Conservation Authority Page 2 of 2
Project Name NACA Regional Wastewater Treatment Plant Project No. 52057
Contract Name NACA Regional Wastewater Treatment Plant Contract No. T-2.
Contractor BRB Contractors, Inc..
Construction Progress Report: Period Aug. 29, 2010 to Sept 4, 2010.
Report Number No. 34

Saturday, Sept 4, 2010

I was not on site this day.

Robert Hayes Sept 7, 2010
Burns & McDonnell Resident Representative